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Dear Mr. Joyce:

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE, MARINE CORPS AIR

STATION (MCAS) El TORO

The Department of Toxic Substances Control (DTSC)'has received your letter dated
March 23, 1999, requesting a six-week extension for the submittal of draft final Proposed Plan
(PP) for Operable Unit (OU) 1 and OU-2A (Sites 18 and 24) Groundwater Remediation. The

current due date for the draft final PP is April 1, 1999. The extension is needed to resolve the

regulatory agency's comments on the draft PP.

DTSC agrees that a good cause exists for the extension; therefore, we will approve a 30-
day extension. The due date for submittal of the PP to the regulatory agencies is extended until
May 1, 1999. Please schedule meetings and/or conference calls, as soon as possible, with the
regulatory agencies to resolve the comments.

If you have any questions, please call Mr. Tayseer Mahmoud, Remedial Project Manager,
at (714) 484-5418.
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